

East Area Board - Estate Improvement Fund - Update for 10 March 2008

Ref	Address	Details of Scheme	Cost	Lead Officer	Remarks	Date Committee Approved
1	Three high-rise blocks at Intake	CCTV system for High Rise flats	£5, 064.25 per block Total - £15,192.75	Peter Jeffery	Quote from Advanced Alarms for installation of stand alone CCTV systems. Informed by contractor work will be completed by 29 February 2008.	06.08.2007
2	Block 27 Wensley Crescent, Cantley	Tarmacing of Clothes drying areas, installation of 2 new doors/frames and painting of outhouse doors.	£11,104.42	Peter Jeffery	Tarmac of rear court yards – Derek Lewis Plant Hire- Completed . Side of building - £3,419.00 – Completed . Painting of Outhouse doors and Frames - £1,028.00 – Completed Construction of 3 outhouse Doors and frames - £2,367.42 – Work complete . E-mailed Rossington Office Letting regarding letting of new outhouses awaiting a reply.	06.08.2007
3	St James Street, Balby	Provision of 3 seats	£948.00	Peter Jeffery	Work completed.	06.08.2007
4	Bungalows, Church Balk Road, Edenthorpe	Replacement of knee rail fencing	£3,202.60 & £1,035.00	Peter Jeffery	Work completed Additional fencing requested, quotes invited and work awarded to Fencing Construction Limited. Value of work £1,035.00.	06.08.2007
5	Elm Place, Armthorpe	Repositioning of Barrier	£370.00	Peter Jeffery	Work completed	
6	Communal Hall, Mardale Walk, Wheatley	Removal and Replacement of Artex Ceiling in Main Hall and 6 Light Fittings and Redecoration of Communal Hall	cost of carrying out work £7,913.99	Peter Jeffery	Artex ceilings taken down, boarded and plastered. Internal Decoration will be completed by 29 February 2008. 6 No light fittings to install.	

Commitment to date:	£39, 766.76
----------------------------	-------------