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Ref  Address Details of Scheme Cost  Lead 
Officer 

Remarks Date Commitee 
Approved  

1 Three high-rise 
blocks at Intake 
 

 

CCTV system for 
High Rise flats 

£5, 064.25 per 
block  
Total - 
£15,192.75 
 

Peter 
Jeffery 

Quote from Advanced Alarms for installation of stand alone CCTV 
systems. 
 
To start January 2008. 

06.08.2007 

2 Block 27 
Wensley 
Crescent, 
Cantley 

Tarmacing of Clothes 
drying areas, 
installation of 2 new 
doors/frames and 
painting of outhouse 
doors. 

£11,104.42 
 

Peter 
Jeffery 

 
Tarmac of rear court yards – Derek Lewis Plant Hire- Completed. 
Side of building - £3,419.00 – Completed. 
Painting of Outhouse doors and Frames - £1,028.00 – Snagging 
Stage. 
Construction of 3 outhouse Doors and frames - £2,367.42 –  Work 
commenced 17 December 2007. 
 
 
 

06.08.2007 
 
 
 

3 St James Street, 
Balby 
 
 

Provision of 3 seats  
 

£948.00 Peter 
Jeffery 

 
Work completed. 
 

06.08.2007 

4 Bunglalows, 
Church Balk 
Road, 
Edenthorpe 
 

Replacement of knee 
rail fencing 

£3,202.60 Peter 
Jeffery 

 
 
Work commenced 17 December 2007. 

06.08.2007 

5 
 
 
 
 
 

Elm Place, 
Armthorpe 
  

Repositioning of 
Barrier 

£370.00 
 

Peter 
Jeffery 

Work completed   



6 Communal Hall, 
Mardale Walk, 
Wheatley 
 

Removal and 
Replacement of Artex 
Ceiling in Main Hall 
and 6 Light Fittings 
and Redecoration of 
Communal Hall 

Estimated cost 
of carrying out 
work 
£2,213.00. 
 

Peter 
Jeffery 

Awaiting quote for the removal of the artex ceiling (containing 
asbestos) and a date when the work could be carried out. 

 

                 
Commitment to 
date: 

£33,030.77 
 

 


